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Short-Term/Mid-Term 
Improvements 

• Consultant briefed Advisory Group on 

locations and alternatives 10/20 and provided 

recommendations and cost estimates 11/17

• BRAC-133 Advisory Group voted to 

recommend implementation of consultant 

recommendations 11/17

• Presentation and Resolution to Council 12/14
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Alternative E – Phase II



Long Term Improvements

• Long Term Improvements Analysis underway 

by VDOT General Engineering Contractor

• Scope amended to include modeling of both 

HOV and HOT ramps.  
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Ad Hoc Committee

• TMP –

– Draft Letter of Agreement

• Fire and EMS

– Mutual Aid Agreements

• GRIP funding 

– Legal issues

• Enhanced Transit

– Cooperative Agreement

– DoD Security Concerns largely resolved

– Cost Estimates by DASH due 11/24
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Enhanced Transit - King Street 

Metro to Mark Center

Blue: King Street to Janney’s 

Lane to Seminary Road

Red: Duke Street to North 

Jordan/Howard to Seminary 

Road



Recommendation

• Local service at 30-minute headways via current 

AT2 Route continues.

• Express service at 10-minute headways via AT2 

from King Street Metro to Mark Center in the 

AM; return leg would use Route #4.

• Express service in the PM would reverse the AM 

route.

• Franconia-Springfield service should use the I-

395 HOV lanes via the Pentagon in both the AM 

and PM peak periods.
11/24/2010



Independent Engineering Assessment of 
the TMP and Final EA Implementation of 

BRAC 133

• Evaluating the sufficiency and coordination conducted in 

completing the requisite environmental studies 

associated with the BRAC site selection 

• Interview was held with key City staff 11/18 with focus 

primarily on the TMP

• Interview team provides factual report, not 

recommendations

• DODIG Report – Due February 2011
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